MONTHLY PROGESS REPORT
JOHNNY M MINE
SAN MATEO, NEW MEXICO
CERCLA Docket No. 06-11-12
USEPA SITE IDENTIFCATION NUMBER
NMNOOO607139

ELECTRONIC SUBMITTAL

Report Number: 08

Reporting Period: March 1, 2013 to March 31, 2013

Date: April 8,2013

Project: Johnny M Mine AOC Implementation

EPA Contact Jon Rinehart, On-Scene Coordinator, USEPA Region 6
A. Introduction

This monthly report is being submitted to the US Environmental Protection Agency
(EPA) by Environmental Restoration Group (ERG) on behalf of Hecla Limited (Hecla)
to meet the monthly reporting requirements contained in Paragraph 42 of the “Settlement
Agreement and Administrative Order on Consent for Removal Action” (AOC) for the
Johnny M Mine area (the Site).

Actions undertaken pursuant to the AOC during March 2013

Pursuant to Paragraph 37 of the AOC, a draft Site Investigation Report (SIR) for the site
was submitted to the EPA on March 19, 2013. As requested by the EPA, the draft SIR
was submitted electronically to the On-Scene Coordinator (OSC). Additionally, three
copies of the draft SIR, each on separate compact disks, were shipped to the OSC.

Significant Developments

The draft SIR was submitted to the EPA within 90 days after completion of the work
under the SAP, as required by Paragraph 37 of the AOC.

. Results of analytical data received during the reporting period.

All analytical data collected has been submitted to the EPA as Appendix H to the draft
SIR.
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E. Problems Encountered and Resolutions

No problems were encountered this month.

F. Developments Anticipated and Schedule of Actions for the Reporting Period

Pursuant to Paragraph 39 of the AOC, Hecla is awaiting a response from the EPA on the
Agency’s review of the draft SIR.
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